Ref	What will we do?	Council Plan - What we want to achieve (if relevant)	Project Stage (if req'd) select from drop down	Key Milestones	Target Date	Project Progress select from drop down	Cabinet Member	Lead Officer	Resources	TC25	GF	LB F	PiP Co	L Comments
Corpora	te Property and Estates													
ASM001	Asset Challenge - target £500k (TC25 ref: TC001) Systematic review of all property assets to determine opportunities to enhance asset function or value.	An open, transparent, inclusive and enabling council		Review commenced at Property Board	Ongoing	Started	Cllr Tod	Goeff Coe		√				Phased review unde way.
ASM002	2 Space utilisation - Chesil Street Car Park rooftop (TC25 ref: TC002) Control and transparency of utility costs	Reduced energy demand and an increase in local renewable energy		Review to	Feb-24	Started	Cllr Tod	Geoff Coe		✓	✓			TC 25 Funding
				commence Initial Review	Apr-24									required for structura
				Implementation of	Αρι-24	- -								survey.
				transformation										
				Completion of transformation										
ASM003	City Offices and Guildhall cleaning contract (TC25 ref: TC003) Reduce non-recoverable costs.	An open, transparent, inclusive and enabling council		Review to	Nov-23	Complete	Cllr Tod	Geoff Coe		√				Guildhall cleaning
				commence	5 00									regime reduced saving £40k pa. Contract amendmen
				Initial Review Implementation of	Dec-23 Apr-24									
				transformation	Αρι-24									being signed.
				Completion of	Apr-24									
ASM004	4 Energy Management (TC25 Ref:	An open, transparent, inclusive and enabling council		transformation Review to	Mar-24	Started	Cllr Tod	Geoff Coe		✓	\vdash			New Energy
	TC004 Control and transparency of utility costs			commence										Manager appointed
				Initial Review										
	COSIS			Implementation of transformation										
				Completion of										
A ON 4005				transformation	A 0.4		Ollo To I	0 "0		/		_		0.1
ASM005	Guildhall and Abbey House and future uses (TC25 ref: TC005) Financial break even and optimisation of building use	An open, transparent, inclusive and enabling council		Review to commence	Apr-24	-	Cllr Tod	Geoff Coe	V	*				Options appraisal to be presented to
			Initial Revieus	Initial Review										Property Board
				Implementation of										
				transformation Completion of										
				transformation										
ASM006	6 NNDR Reviews Assessment (TC25 ref: TC006) Minimise UBR liabilities	An open, transparent, inclusive and enabling council		Review to commence	Early 24		Cllr Tod	Geoff Coe		✓				External Rating Surveyors to be
				Initial Review	Apr-24									procured.
				Implementation of	24/25									· ·
				transformation	05/00									
				Completion of transformation	25/26									
ASM007		An open, transparent, inclusive and enabling council		Review to	Ongoing		Cllr Tod	Geoff Coe		√				This is part of day to
			commence Initial Review										day Asset	
				Implementation of	tbc									Management
				transformation										
				Completion of transformation										
	Review of Concessionary Rental	An open, transparent, inclusive and		Review to		Complete	Cllr Tod	Geoff Coe		✓				Completed with
	Policy (TC25 ref: TC008)	enabling council		commence										exception of one

Ref	What will we do?	Council Plan - What we want to achieve (if relevant)	Project Stage (if req'd) select from drop down	Key Milestones	Target Date	Project Progress select from drop down	Cabinet Member	Lead Officer	Resources	TC25	GF	LB F	PiP (CoL Comments
	Transparency of costs and			Initial Review	Nov-23									concessionary
	community benefits			Implementation of transformation	Jan-24									occupation within CWR
				Completion of transformation	Jan-24	-								
ASM009		The Winchester district to be carbon neutral by 2030		External report on Corporate Estate	Oct-23		Cllr Tod	Geoff Coe			✓			
ASM010	Disposal of depot (maximum value)	An open, transparent, inclusive and enabling council		Property Board agreed only limited opportunities	Nov-23		Cllr Tod	Geoff Coe						
ASM011		An open, transparent, inclusive and enabling council					Cllr Tod	Geoff Coe		√				
ASM012	Service Review - Asset Management (TC25 Ref: TC010)						Cllr Tod	Geoff Coe		√				
ASM013		Winchester City Council to be carbon neutral by 2024					Cllr Tod	Geoff Coe			✓			
New Hor	mes													
	financially viable model for new homes, - consider ways to reduce new build costs - consider requirements for Gold Standard for new builds	More young people and families living and working in our district					Cllr Tod	Geoff Coe						No solution currently. Focus is now on acquiring S106 obligations and off plan units from the private sector.
ASM015	1,000 new homes by 2031/32	More young people and families living and working in our district				On Track	Cllr Tod	Geoff Coe						On Target.