Ref	What will we do?	Greener Faster	Thriving Places	Healthy Communities	Good Homes for All	Efficient and Effective	Listening and Learning	Council Plan - What we want to achieve (if relevant) select from drop down	Project Stage (if req'd) select from drop down	Key Milestones	Key Milestone Target Date	Project Delivery Date	Project Progress select from drop down	Cabinet Member	Lead Officer	Resources	TC25	Comments
HMR001	Review health and wellbeing provision for staff.						~	Improved satisfaction for our services	Delivery		Sep-25	Dec-25	On Track	Cllr Cutler	Jamie Cann	No extra resources required		
HMR002	Review all HR polices, to ensure compliance with forthcoming legislation						•	Improved satisfaction for our services	Delivery		Dec-25	Dec-25	On Track	Cllr Cutler	Sam Hanks			Over half of policies reviewed.
HMR003	Conduct and analyse 3rd Annual Employee Attitude Survey.						~	Improved satisfaction for our services	Initiation	Survey launch June 2025; Feedback Sept	Nov-25	Dec-25	On Track	Cllr Cutler	Sam Hanks			
HMR004	Produce job evaluation process guidance.						~	Improved satisfaction for our services	Initiation	August 2025 for draft	Dec-25	Dec-25		Cllr Cutler	Sam Hanks			
HMR005	Procure and implement a leadership development programme for scale 4/5 with management responsibilities						•	Improved satisfaction for our services	Start-up	First cohort trained by end of July	Jul-25	Sep-25		Cllr Cutler	Sam Hanks			
HMR006	Introduce aptitude testing to recruitment process.						-	Improved satisfaction for our services	Proposal	September to procuring tests	Oct-25	Dec-25		Cllr Cutler	Jamie Cann			
HMR007	Roll out training for frontline staff to continue to raise awareness about wellbeing and safeguarding						•	Improved satisfaction for our services	Delivery	March for domestic abuse; September for County Lines, Modern Slavery and Child Exploitation	Oct-25	Dec-25		Cllr Cutler	Jamie Cann			
HMR008	Support ELB on delivery of workforce implications of local government review						•	Improved satisfaction for our services	Start up	Interim proposal March; detailed proposal Sept	March-25; Sept- 25	Dec-25		Cllr Cutler	Jamie Cann			